

**SECRET**

FILE —  
4646  
T+P

25X1A

**PROJECT STATUS SUMMARY**

**CONTRACT**

**3 MARCH 1960**

25X1A

25X1A

**A. Summary of Estimates and Funds Allotted**

1. Total of all estimates thru TCR #16
2. Less declared Underrun- TCR #14

Funds allotted to date (Letter  
OXC-0125 dated 27 Nov. 1959)

COST

FEE

TOTAL

**B. Indicated Program Cost at Contract Completion**

1. Actual Costs thru 2-21-60  
Booked costs  
Less Est. Disallowances

Net

2. Cost not booked @ 2-21-60
3. Open Commitments
4. Cost to complete thru 3-6-60

Total Indicated Cost

**C. Indicated Additional Underrun**

- Notes:
- (1) Cost to complete assumes all contractual requirements will be met and further expenditure will cease at 6 March 1960.
  - (2) Cost to complete does not include costs for dismantling fixtures and specimens, for disposing of fabricated articles and models, for disposition and destruction or transmittal of data and/or equipment, nor for other normal closing costs.

DOCUMENT NO. \_\_\_\_\_  
NO CHANGE IN CLASS. ☒  
☐ DECLASSIFIED  
CLASS. CHANGED TO: TS S C 2011  
NEXT REVIEW DATE: \_\_\_\_\_  
AUTH: HR 10-2  
DATE: 4 JUN 1981 REVIEWER: 064540